

Bond List Revisions Approval Request

Measure B Bond Program

Revision #1

Category/Project		Approved Budget	Proposed Budget	Proposed Revision	Reason
Kentfield Campus Project List					
K01	Child Study Center	\$270,000	\$270,000		Changed project number from K01 to K01-35717 to include new organization code provided by the District
K02	PE Complex/Pool Renovations	\$2,427,000	\$2,427,000		Changed project number from K02 to K02-35713 to include new organization code provided by the District
K03	Performing Arts	\$520,000	\$520,000		Changed project number from K03 to K03-35718 to include new organization code provided by the District
K04	Fine Arts	\$670,000	\$670,000		Changed project number from K04 to K04-35719 to include new organization code provided by the District
K05	Corte Madera Creek Mitigation	\$1,000,000	\$1,000,000		Changed project number from K05 to K05-35716 to include new organization code provided by the District
K06	Science Math & Nursing	\$1,360,000	\$1,360,000		Changed project number from K06 to K06-35720 to include new organization code provided by the District
K07	Maintenance & Operations Building and District Warehouse	\$5,950,000	\$8,430,000	\$2,480,000	Changed project number from K07 to K07-35721 to include new organization code provided by the District; Budget of \$1,800,000.00 and scope transferred from Maintenance & Operations Building (I22); Budget of \$1,380,000.00 and scope transferred from Storage (I23); Budget transfer of \$300,000.00 from Site Improvements (K09); Budget transfer of \$1,000,000.00 to District Emergency Notification and Telephone System Upgrades (D59); Name change from "Maintenance & Operations Building" to "Maintenance & Operations Building and District Warehouse"; Scope update to include scopes for Maintenance & Operations Building (I22) and Storage (I23) and additional programming based on updated needs analysis
	Maintenance & Operations Building				
K08	Village Square Replacement	\$3,600,000	\$3,600,000		Changed project number from K08 to K08-35722 to include new organization code provided by the District
K09	Site Improvements	\$5,000,000	\$4,700,000	(\$300,000)	Changed project number from K09 to K09-35714 to include new organization code provided by the District; Budget transfer of \$300,000.00 to Maintenance & Operations Building (K07); Scope update for clarity

Bond List Revisions Approval Request

Measure B Bond Program

Revision #1

Category/Project		Approved Budget	Proposed Budget	Proposed Revision	Reason
Kentfield Campus Project List					
K10	Academic Center Expansion Multi-Purpose/Lecture Community Space	\$6,050,000	\$7,550,000	\$1,500,000	Changed project number from K10 to K10-35723 to include new organization code provided by the District; Budget transfer of \$1,500,000.00 from Parking Structure (K12); Name change from "Multi-Purpose/Lecture Community Space" to "Academic Center Expansion"
K11	Athletic Synthetic Turf Fields and Restroom/Storage Facilities	\$9,450,000	\$9,450,000		Changed project number from K11 to K11-35715 to include new organization code provided by the District
K12	Parking Structure	\$10,500,000	\$9,000,000	(\$1,500,000)	Changed project number from K12 to K12-35724 to include new organization code provided by the District; Budget transfer of \$1,500,000.00 to Multi-Purpose/Lecture Community Space (K10)
K13	Student Services	\$51,380,000	\$51,380,000		Changed project number from K13 to K13-35710 to include new organization code provided by the District
K14	Fusselman Hall	\$6,550,000	\$6,550,000		Changed project number from K14 to K14-35711 to include new organization code provided by the District
K15	Learning Resources Center	\$32,300,000	\$32,300,000		Changed project number from K15 to K15-35712 to include new organization code provided by the District
K18	Demolition of Kent Avenue Maintenance Facilities	\$700,000	\$700,000		Changed project number from K18 to K18-35725 to include new organization code provided by the District
K99	Campus Contingency - Kentfield Campus	\$6,150,000	\$6,150,000		Changed project number from K99 to K99-35799 to include new organization code provided by the District
Total Kentfield Campus Budget		\$143,877,000	\$146,057,000	\$2,180,000	

Indian Valley Campus Project List

I21	Organic Farm/Garden Enhancements	\$3,030,000	\$3,030,000		Changed project number from I21 to I21-35617 to include new organization code provided by the District
I22	Maintenance & Operations Building	\$1,800,000	\$0	(\$1,800,000)	Changed project number from I22 to I22-35614 to include new organization code provided by the District; Project being consolidated; Budget of \$1,800,000.00 and scope transferred to Maintenance & Operations Building (K07)

Bond List Revisions Approval Request

Measure B Bond Program

Revision #1

Category/Project		Approved Budget	Proposed Budget	Proposed Revision	Reason
Indian Valley Campus Project List					
I23	Storage	\$1,380,000	\$0	(\$1,380,000)	Changed project number from I23 to I23-35615 to include new organization code provided by the District; Project being consolidated; Budget of \$1,380,000.00 and scope transferred to Maintenance & Operations Building (K07)
I24	New Aquatics Center	\$11,260,000	\$0	(\$11,260,000)	Changed project number from I24 to I24-35611 to include new organization code provided by the District; Project being consolidated; Budget of \$11,260,000.00 and scope transferred to Miwok Cluster (I51)
I25	ADA Barrier Removal/Site Improvements	\$9,150,000	\$8,837,500	(\$312,500)	Changed project number from I25 to I25-35612 to include new organization code provided by the District; Budget transfer of \$312,500.00 to Building 17 (I58-35624); Scope update for clarity
I26	Jonas Center and Building 18	\$8,900,000	\$11,400,000	\$2,500,000	Changed project number from I26 to I26-35610 to include new organization code provided by the District; Budget transfer of \$2,500,000.00 from Building 18 (Ohlone Cluster) (I53); Name change from "Multi-Purpose/Lecture Community Space" to "Jonas Center and Building 18"; Scope update for Building 18 to create auxiliary, support space for the Jonas Center; The Child Development Center & Early Childhood Program is relocated to be part of the scope of Building 12
	Multi-Purpose/Lecture Community Space				
I47	Building 27 (Dental, EMT, Court Reporting, Library)	\$1,350,000	\$1,350,000		Changed project number from I47 to I47-35619 to include new organization code provided by the District
I49	Pomo Cluster	\$10,559,000	\$10,559,000		Changed project number from I49 to I49-35618 to include new organization code provided by the District
I50	Admin Cluster	\$5,662,000	\$5,662,000		Changed project number from I50 to I50-35613 to include new organization code provided by the District
I51	New Miwok Center	\$10,397,000	\$24,157,000	\$13,760,000	Changed project number from I51 to I51-35620 to include new organization code provided by the District; Budget of \$11,260,000.00 and scope transferred from New Aquatics Center (I24); Budget of \$2,500,000.00 and scope transferred from Building 21 (Old Pool Building) (I54); Name change from "Miwok Cluster" to "New Miwok Center"; Scope update to remove Building 17 and to include New Aquatics Center and Building 21 (Old Pool Building)
	Miwok Cluster				
I52	IVC Tree Study and Removal Project	\$500,000	\$0	(\$500,000)	Project cancelled; Budget transfer of \$500,000.00 to Outdoor Amphitheater (I55)
I53	Building 18 (Ohlone Cluster)	\$2,500,000	\$0	(\$2,500,000)	Project being consolidated; Budget of \$2,500,000.00 and scope transferred to Multi-Purpose/Lecture Community Space (I26)

Bond List Revisions Approval Request

Measure B Bond Program

Revision #1

Category/Project		Approved Budget	Proposed Budget	Proposed Revision	Reason
Indian Valley Campus Project List					
I54	Building 21 (Old Pool Building)	\$2,500,000	\$0	(\$2,500,000)	Project being consolidated; Budget of \$2,500,000.00 and scope transferred to Miwok Cluster (I51)
I55	Outdoor Amphitheater	\$500,000	\$1,000,000	\$500,000	Changed project number from I55 to I55-35616 to include new organization code provided by the District; Budget transfer of \$500,000.00 from IVC Tree Study and Removal (I52)
I56	Building 12	\$1,500,000	\$1,500,000		Changed project number from I56 to I56-35622 to include new organization code provided by the District; Scope update to include Child Development Center & Early Childhood Program
I57	Demolition Project	\$800,000	\$800,000		Changed project number from I57 to I57-35623 to include new organization code provided by the District; Scope update to include Buildings 11, 18, 19, 23, and other facilities as needed
I58-35624	Building 17	\$0	\$1,250,000	\$1,250,000	New project based on updated needs analysis; Budget transfer of \$312,500.00 from ADA Barrier Removal/Site Improvements (I25); Budget transfer of \$937,500.00 from Campus Contingency - Indian Valley Campus (I99)
I99	Campus Contingency - Indian Valley Campus	\$3,565,000	\$2,627,500	(\$937,500)	Changed project number from I99 to I99-35699 to include new organization code provided by the District; Budget transfer of \$937,500.00 to Building 17 (I58-35624)
Total Indian Valley Campus Budget		\$75,353,000	\$72,173,000	(\$3,180,000)	

District and District-Wide Project List

D53	Environmental Impact Report	\$895,000	\$895,000		Changed project number from D53 to D53-35111 to include new organization code provided by the District; Name change from "Environmental Impact Reduction" to "Environmental Impact Report"
	Environmental Impact Reduction				
D54	Information Technology	\$10,725,000	\$10,725,000		Changed project number from D54 to D54-35112 to include new organization code provided by the District
D55	Instructional Equipment	\$17,875,000	\$17,875,000		Changed project number from D55 to D55-35113 to include new organization code provided by the District

Bond List Revisions Approval Request

Measure B Bond Program

Revision #1

Category/Project	Approved Budget	Proposed Budget	Proposed Revision	Reason
District and District-Wide Project List				
D59 Campus Security	\$975,000	\$1,975,000	\$1,000,000	Changed project number from D59 to D59-35110 to include new organization code provided by the District; Budget transfer of \$1,000,000.00 from Maintenance & Operations Building (K07); Name change from "District Emergency Notification and Telephone System Upgrades" to "Campus Security"; Scope update to include police vehicles
District Emergency Notification and Telephone System Upgrades				
D98 Program Management, District Staff	\$7,300,000	\$7,300,000		Changed project number from D98 to D98-35510 to include new organization code provided by the District; Scope update for clarity
D99 District Wide/Program Contingency	\$8,000,000	\$8,000,000		Changed project number from D99 to D99-35599 to include new organization code provided by the District
Total District/District-Wide (Campus) Budget	\$45,770,000	\$46,770,000	\$1,000,000	
Totals:	\$265,000,000	\$265,000,000	\$0	

Notes

Budget allocation by campus*:

Kentfield Campus	= 67%
Indian Valley Campus	= 34%
TOTAL	100%

Budget allocation by major project grouping*:

Kentfield Campus - Student Services - Learning Resources Center	= 29%
Student Services + Learning Resources Center	= 38%
Indian Valley Campus	= 34%
TOTAL	= 100%

*Rounding factors may apply

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
--------------	-------------

D53 Environmental Impact Reduction

Revision: 1 May 16 2017

Project Number

From: D53
To: D53-35111

Project Name

From: Environmental Impact Reduction
To: Environmental Impact Report

Reason: Changed project number from D53 to D53-35111 to include new organization code provided by the District; Name change from "Environmental Impact Reduction" to "Environmental Impact Report"

D54 Information Technology

Revision: 1 May 16 2017

Project Number

From: D54
To: D54-35112

Reason: Changed project number from D54 to D54-35112 to include new organization code provided by the District

D55 Instructional Equipment

Revision: 1 May 16 2017

Project Number

From: D55
To: D55-35113

Reason: Changed project number from D55 to D55-35113 to include new organization code provided by the District

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
--------------	-------------

D59 District Emergency Notification and Telephone System Upgrades

Revision: 1 May 16 2017

Scope/Description

From: To provide campuses with blue phone technology, widen cell phone reception, and to increase safety technology across the District
To: District emergency notification and telephone system upgrades and police vehicles

Budget

From: \$975,000.00
To: \$1,975,000.00

Project Number

From: D59
To: D59-35110

Project Name

From: District Emergency Notification and Telephone System Upgrades
To: Campus Security

Reason: Changed project number from D59 to D59-35110 to include new organization code provided by the District; Budget transfer of \$1,000,000.00 from Maintenance & Operations Building (K07); Name change from "District Emergency Notification and Telephone System Upgrades" to "Campus Security"; Scope update to include police vehicles

D98 Program Management, District Staff

Revision: 1 May 16 2017

Scope/Description

From: District Staff, Program Management, and Construction Management costs
To: Management, cost of issuance, legal, district office labor, program planning

Project Number

From: D98
To: D98-35510

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
	Reason: Changed project number from D98 to D98-35510 to include new organization code provided by the District; Scope update for clarity

D99 District Wide/Program Contingency

Revision: 1 May 16 2017

Project Number

From: D99

To: D99-35599

Reason: Changed project number from D99 to D99-35599 to include new organization code provided by the District

I21 Organic Farm/Garden Enhancements

Revision: 1 May 16 2017

Project Number

From: I21

To: I21-35617

Reason: Changed project number from I21 to I21-35617 to include new organization code provided by the District

I22 Maintenance & Operations Building

Revision: 1 May 16 2017

Budget

From: \$1,800,000.00

To: \$0.00

Status

From: Active

To: Consolidated

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Project Number	
From:	I22
To:	I22-35614
Reason:	Changed project number from I22 to I22-35614 to include new organization code provided by the District; Project being consolidated; Budget of \$1,800,000.00 and scope transferred to Maintenance & Operations Building (K07)

I23 Storage

Revision: 1 May 16 2017

Status

From: Active
To: Consolidated

Project Number

From: I23
To: I23-35615

Budget

From: \$1,380,000.00
To: \$0.00

Reason: Changed project number from I23 to I23-35615 to include new organization code provided by the District; Project being consolidated; Budget of \$1,380,000.00 and scope transferred to Maintenance & Operations Building (K07)

I24 New Aquatics Center

Revision: 1 May 16 2017

Budget

From: \$11,260,000.00
To: \$0.00

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Status	
From:	Active
To:	Consolidated
Project Number	
From:	I24
To:	I24-35611
Reason:	Changed project number from I24 to I24-35611 to include new organization code provided by the District; Project being consolidated; Budget of \$11,260,000.00 and scope transferred to Miwok Cluster (I51)

I25 ADA Barrier Removal/Site Improvements

Revision: 1 May 16 2017

Scope/Description

From: Irrigation improvements, parking lot repairs, ADA improvements, landscaping
To: Irrigation improvements, parking lot repairs, ADA improvements

Project Number

From: I25
To: I25-35612

Budget

From: \$9,150,000.00
To: \$8,837,500.00

Reason: Changed project number from I25 to I25-35612 to include new organization code provided by the District; Budget transfer of \$312,500.00 to Building 17 (I58-35624); Scope update for clarity

I26 Multi-Purpose/Lecture Community Space

Revision: 1 May 16 2017

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Scope/Description	
From:	Multi purpose facility to seat at least 250-275 for seated dinner, commercial kitchen, stage, etc.
To:	Multi purpose facility to seat at least 250-275 for seated dinner, commercial kitchen, stage, and Jonas Center staging, etc.
Budget	
From:	\$8,900,000.00
To:	\$11,400,000.00
Project Number	
From:	I26
To:	I26-35610
Project Name	
From:	Multi-Purpose/Lecture Community Space
To:	Jonas Center and Building 18
Reason:	Changed project number from I26 to I26-35610 to include new organization code provided by the District; Budget transfer of \$2,500,000.00 from Building 18 (Ohlone Cluster) (I53); Name change from "Multi-Purpose/Lecture Community Space" to "Jonas Center and Building 18"; Scope update for Building 18 to create auxiliary, support space for the Jonas Center; The Child Development Center & Early Childhood Program is relocated to be part of the scope of Building 12

I47 Building 27 (Dental, EMT, Court Reporting, Library)

Revision: 1 May 16 2017

Project Number

From: I47
To: I47-35619

Reason: Changed project number from I47 to I47-35619 to include new organization code provided by the District

I49 Pomo Cluster

Revision: 1 May 16 2017

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Project Number	
From:	I49
To:	I49-35618
Reason:	Changed project number from I49 to I49-35618 to include new organization code provided by the District

I50 Admin Cluster

Revision: 1 May 16 2017

Project Number

From: I50
To: I50-35613

Reason: Changed project number from I50 to I50-35613 to include new organization code provided by the District

I51 Miwok Cluster

Revision: 1 May 16 2017

Budget

From: \$10,397,000.00
To: \$24,157,000.00

Scope/Description

From: Buildings 13-17, Study to determine viability of 4 buildings, possibility of demolition or envelope improvements, windows replacement, mechanical repairs, flooring, painting, small capital repairs; study/assessment of existing facilities and space to warrant renovation, demolition, or new construction based on needs, programs, and current code conditions
To: All-new center for wellness, recreation, aquatics, athletics and kinesiology, designed for students and community access; The new Miwok Center will include a new gymnasium, Olympic size pool, warmup lap pool, and wellness center

Project Number

From: I51
To: I51-35620

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Project Name	
From:	Miwok Cluster
To:	New Miwok Center
Reason:	Changed project number from I51 to I51-35620 to include new organization code provided by the District; Budget of \$11,260,000.00 and scope transferred from New Aquatics Center (I24); Budget of \$2,500,000.00 and scope transferred from Building 21 (Old Pool Building) (I54); Name change from "Miwok Cluster" to "New Miwok Center"; Scope update to remove Building 17 and to include New Aquatics Center and Building 21 (Old Pool Building)

I52 IVC Tree Study and Removal Project

Revision: 1 May 16 2017

Budget

From: \$500,000.00
To: \$0.00

Status

From: Active
To: Cancelled

Reason: Project cancelled; Budget transfer of \$500,000.00 to Outdoor Amphitheater (I55)

I53 Building 18 (Ohlone Cluster)

Revision: 1 May 16 2017

Status

From: Active
To: Consolidated

Budget

From: \$2,500,000.00
To: \$0.00

Reason: Project being consolidated; Budget of \$2,500,000.00 and scope transferred to Multi-Purpose/Lecture Community Space (I26)

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
I54	Building 21 (Old Pool Building)

Revision: 1 May 16 2017

Status

From: Active
To: Consolidated

Budget

From: \$2,500,000.00
To: \$0.00

Reason: Project being consolidated; Budget of \$2,500,000.00 and scope transferred to Miwok Cluster (I51)

I55	Outdoor Amphitheater
------------	-----------------------------

Revision: 1 May 16 2017

Budget

From: \$500,000.00
To: \$1,000,000.00

Project Number

From: I55
To: I55-35616

Reason: Changed project number from I55 to I55-35616 to include new organization code provided by the District; Budget transfer of \$500,000.00 from IVC Tree Study and Removal (I52)

I56	Building 12
------------	--------------------

Revision: 1 May 16 2017

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Scope/Description	
From:	Renovate existing building to accommodate new campus kitchen for food service, new student center, large/small student study rooms, outdoor recreational spaces, and FF&E
To:	Renovate existing building to accommodate Child Development Center & Early Childhood Program, new campus kitchen for food service, new student center, large/small student study rooms, outdoor recreational spaces, and FF&E
Project Number	
From:	I56
To:	I56-35622
Reason:	Changed project number from I56 to I56-35622 to include new organization code provided by the District; Scope update to include Child Development Center & Early Childhood Program

I57 Demolition Project

Revision: 1 May 16 2017

Scope/Description

From: Demolition of existing Corp Yard Facility and Building 20
To: Demolition of existing Corp Yard Facility and Buildings 11, 18, 19, 20, 23, and other facilities as needed

Project Number

From: I57
To: I57-35623

Reason: Changed project number from I57 to I57-35623 to include new organization code provided by the District; Scope update to include Buildings 11, 18, 19, 23, and other facilities as needed

I58-35624 Building 17

Revision: 1 May 16 2017

Budget

From: \$0.00
To: \$1,250,000.00

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Scope/Description	
From:	TBD
To:	Study/assessment of existing facilities and space to warrant renovation, demolition, or new construction based on needs, programs, and current code conditions
Reason:	New project based on updated needs analysis; Budget transfer of \$312,500.00 from ADA Barrier Removal/Site Improvements (I25); Budget transfer of \$937,500.00 from Campus Contingency - Indian Valley Campus (I99)

I99 Campus Contingency - Indian Valley Campus

Revision: 1 May 16 2017

Project Number

From: I99
To: I99-35699

Budget

From: \$3,565,000.00
To: \$2,627,500.00

Reason: Changed project number from I99 to I99-35699 to include new organization code provided by the District; Budget transfer of \$937,500.00 to Building 17 (I58-35624)

K01 Child Study Center

Revision: 1 May 16 2017

Project Number

From: K01
To: K01-35717

Reason: Changed project number from K01 to K01-35717 to include new organization code provided by the District

K02 PE Complex/Pool Renovations

Revision: 1 May 16 2017

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Project Number	
From:	K02
To:	K02-35713
Reason:	Changed project number from K02 to K02-35713 to include new organization code provided by the District

K03 Performing Arts

Revision: 1 May 16 2017

Project Number

From: K03
To: K03-35718

Reason: Changed project number from K03 to K03-35718 to include new organization code provided by the District

K04 Fine Arts

Revision: 1 May 16 2017

Project Number

From: K04
To: K04-35719

Reason: Changed project number from K04 to K04-35719 to include new organization code provided by the District

K05 Corte Madera Creek Mitigation

Revision: 1 May 16 2017

Project Number

From: K05
To: K05-35716

Reason: Changed project number from K05 to K05-35716 to include new organization code provided by the District

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
--------------	-------------

K06 Science Math & Nursing

Revision: 1 May 16 2017

Project Number

From: K06
To: K06-35720

Reason: Changed project number from K06 to K06-35720 to include new organization code provided by the District

K07 Maintenance & Operations Building

Revision: 1 May 16 2017

Scope/Description

From: New facility for M&O to replace existing structures that are in disrepair
To: New facility for M&O to replace existing structures, from both campuses, that are in disrepair; Storage facility/metal structure for District storage for surplus property, program storage, etc.; The following programs are also included: Police, Reprographics, Graphic Design, Shipping & Receiving

Budget

From: \$5,950,000.00
To: \$8,430,000.00

Project Number

From: K07
To: K07-35721

Project Name

From: Maintenance & Operations Building
To: Maintenance & Operations Building and District Warehouse

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Reason:	Changed project number from K07 to K07-35721 to include new organization code provided by the District; Budget of \$1,800,000.00 and scope transferred from Maintenance & Operations Building (I22); Budget of \$1,380,000.00 and scope transferred from Storage (I23); Budget transfer of \$300,000.00 from Site Improvements (K09); Budget transfer of \$1,000,000.00 to District Emergency Notification and Telephone System Upgrades (D59); Name change from "Maintenance & Operations Building" to "Maintenance & Operations Building and District Warehouse"; Scope update to include scopes for Maintenance & Operations Building (I22) and Storage (I23) and additional programming based on updated needs analysis

K08 Village Square Replacement

Revision: 1 May 16 2017

Project Number

From: K08
To: K08-35722

Reason: Changed project number from K08 to K08-35722 to include new organization code provided by the District

K09 Site Improvements

Revision: 1 May 16 2017

Scope/Description

From: Irrigation improvements, parking lot repairs, ADA improvements, landscaping
To: Irrigation improvements, parking lot repairs, ADA improvements

Project Number

From: K09
To: K09-35714

Budget

From: \$5,000,000.00
To: \$4,700,000.00

Reason: Changed project number from K09 to K09-35714 to include new organization code provided by the District; Budget transfer of \$300,000.00 to Maintenance & Operations Building (K07); Scope update for clarity

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
K10	Multi-Purpose/Lecture Community Space

Revision: 1 May 16 2017

Budget

From: \$6,050,000.00
To: \$7,550,000.00

Project Number

From: K10
To: K10-35723

Project Name

From: Multi-Purpose/Lecture Community Space
To: Academic Center Expansion

Reason: Changed project number from K10 to K10-35723 to include new organization code provided by the District; Budget transfer of \$1,500,000.00 from Parking Structure (K12); Name change from "Multi-Purpose/Lecture Community Space" to "Academic Center Expansion"

K11	Athletic Synthetic Turf Fields and Restroom/Storage Facilities
------------	---

Revision: 1 May 16 2017

Project Number

From: K11
To: K11-35715

Reason: Changed project number from K11 to K11-35715 to include new organization code provided by the District

K12	Parking Structure
------------	--------------------------

Revision: 1 May 16 2017

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Budget	
From:	\$10,500,000.00
To:	\$9,000,000.00
Project Number	
From:	K12
To:	K12-35724
Reason:	Changed project number from K12 to K12-35724 to include new organization code provided by the District; Budget transfer of \$1,500,000.00 to Multi-Purpose/Lecture Community Space (K10)

K13 Student Services

Revision: 1 May 16 2017

Project Number

From: K13
To: K13-35710

Reason: Changed project number from K13 to K13-35710 to include new organization code provided by the District

K14 Fusselman Hall

Revision: 1 May 16 2017

Project Number

From: K14
To: K14-35711

Reason: Changed project number from K14 to K14-35711 to include new organization code provided by the District

K15 Learning Resources Center

Revision: 1 May 16 2017

Summary of Current Changes

Measure B Bond Program

Revision #1

Project#/Rev	Description
Project Number	
From:	K15
To:	K15-35712
Reason:	Changed project number from K15 to K15-35712 to include new organization code provided by the District

K18 Demolition of Kent Avenue Maintenance Facilities

Revision: 1 May 16 2017

Project Number

From: K18

To: K18-35725

Reason: Changed project number from K18 to K18-35725 to include new organization code provided by the District

K99 Campus Contingency - Kentfield Campus

Revision: 1 May 16 2017

Project Number

From: K99

To: K99-35799

Reason: Changed project number from K99 to K99-35799 to include new organization code provided by the District