

Task Name	Start Date	End Date	2017				2018				2019				2020				2021				2022				2023				2024				2025				2026				2027				2028			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
<b>Indian Valley Campus</b>	<b>01/01/17</b>	<b>12/31/27</b>																																																
I21 - Organic Farm/Garden Enhancements	04/01/17	03/01/19																																																
I22 - Maintenance & Operations Building	10/01/17	09/28/18																																																
I23 - Storage	05/01/17	08/31/17																																																
I24 - New Aquatics Center	01/01/17	10/31/19																																																
I25 - ADA Barrier Removal/Site Improvements	01/01/18	12/31/27																																																
I26 - Multi-Purpose/Lecture Community Space	04/01/17	01/01/20																																																
I47 - Building 27 (Dental, EMT, Court Reporting, Library)	01/01/19	12/31/21																																																
I49 - Pomo Cluster (Buildings 1-7)	01/01/17	12/31/27																																																
I50 - Admin Cluster (Buildings 8-12)	01/01/17	12/31/27																																																
I51 - Miwok Cluster (Buildings 13-17)	01/01/17	12/31/27																																																
I52 - IVC Tree Study and Removal Project	02/01/17	10/31/17																																																
I53 - Building 18 (Ohlone Cluster)	04/01/17	01/01/20																																																
I54 - Building 21 (Old Pool Building)	11/01/19	11/30/20																																																
I55 - Outdoor Amphitheater	04/01/17	08/31/17																																																
I56 - Building 12	01/01/20	01/27/21																																																
I57 - Demolition Project	06/01/17	07/31/20																																																
I99 - Campus Contingency - Indian Valley Campus	01/01/23	12/31/27																																																
<b>Kentfield Campus</b>	<b>01/01/17</b>	<b>12/31/27</b>																																																
K01 - Child Study Center	01/01/20	12/31/27																																																
K02 - PE Complex / Pool Renovations	07/01/18	12/25/20																																																
K03 - Performing Arts	12/01/17	11/29/24																																																
K04 - Fine Arts	01/01/18	12/31/20																																																
K05 - Corte Madera Creek Mitigation	01/01/19	02/28/22																																																
K06 - Science Math & Nursing	01/01/20	12/31/27																																																
K07 - Maintenance & Operations Building	01/01/17	12/31/27																																																
K08 - Village Square Replacement	12/01/21	12/09/24																																																
K09 - Site Improvements	08/01/17	08/01/25																																																
K10 - Multi-Purpose/Lecture Community Space	12/01/21	12/09/24																																																
K11 - Athletic Synthetic Turf Fields	01/01/17	12/29/17																																																
K12 - Parking Structure	01/01/21	12/28/23																																																
K13 - Student Services	09/01/17	06/04/21																																																
K14 - Fusselman Hall	08/01/17	10/01/20																																																
K15 - Learning Resource Center	09/01/17	10/01/19																																																
K18 - Demolition of Kent Avenue Maintenance Facilities	01/01/18	03/30/18																																																
K99 - Campus Contingency - Kentfield Campus	01/01/23	12/31/27																																																
<b>District Wide</b>	<b>01/01/17</b>	<b>08/01/28</b>																																																
D53 - Environmental Impact Reduction	01/01/17	12/31/24																																																
D54 - Information Technology	01/01/17	12/31/27																																																
D55 - Instructional Equipment	08/01/17	08/01/28																																																
D59 - District Emergency Notification and Telephone System Upgrades	04/01/17	04/30/18																																																
D98 - Program Management, District Staff	10/01/17	12/31/27																																																
D99 - District Wide/Program Contingency	01/01/23	12/31/27																																																