



Finish Date: 31-Dec-27
 Data Date: 01-May-20
 Run Date: 28-Apr-20 16:54
 Page 1 of 2
 COM-001B

	Remaining Level of Effort		Critical Milestones
	Actual Level of Effort		Milestone
	Actual Work		
	Remaining Work		
	Critical Remaining Work		
	Summary Milestones		

College of Marin Measure B Program Schedule
 01-May-20



Activity ID	Activity Name	Orig Dur	Activity % Complete	Start	Finish	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028
K07-35721 - Maintenance & Operations Building and District Warehouse						[Gantt bar: 2017-2020]											
K09-35714 - Site Improvements and Utilities						[Gantt bar: 2017-2020]											
K11-35715 - Athletic Synthetic Turf Fields and Restroom/Storage Facilities						[Gantt bar: 2017-2020]											
K11-35715 - Turf / Soccer Fields						[Gantt bar: 2017-2018]											
K11-35715 - Baseball Fields						[Gantt bar: 2017-2019]											
K14-35711 - Fusselman Hall						[Gantt bar: 2017-2020]											
K15-35712 - Learning Resources Center						[Gantt bar: 2019-2020]											
K15-35712 - Existing LRC Demolition						[Gantt bar: 2019-2020]											
K15-35712 - New Learning Resource Center						[Gantt bar: 2020-2024]											
K15 - 35712 - Temporary Campus Bookstore						[Gantt bar: 2019-2020]											
K18-35725 - Demolition of Kent Avenue Maintenance Facilities						[Gantt bar: 2020-2021]											
K19-35726 - Swing Space						[Gantt bar: 2019-2020]											
K99-35799 - Campus Contingency - Kentfield Campus						[Gantt bar: 2017-2026]											
College of Marin - District Wide						[Gantt bar: 2017-2020]											
D53-35111 - Environmental Impact Report						[Gantt bar: 2017-2021]											
D54-35112 - Information Technology						[Gantt bar: 2020-2025]											
D55-35113 - Instructional and Other Equipment						[Gantt bar: 2020-2026]											
D59-35110 - Campus Security						[Gantt bar: 2022-2024]											
D60-35114 - Property Acquisition						[Gantt bar: 2019-2025]											
D61-35115 - Bolinas Site						[Gantt bar: 2022-2027]											
D62-35116 - Small Capital Repair Projects						[Gantt bar: 2019-2027]											
D98-35510 - Program Management, District Staff						[Gantt bar: 2017-2027]											
D99-35599 - District Wide/Program Contingency						[Gantt bar: 2017-2027]											
College of Marin Measure B Program Milestones						[Milestone markers: 2026, 2027, 2028]											
College of Marin Measure B Start Milestones						[Milestone markers: 2026, 2027, 2028]											
College of Marin Measure B Finish Milestones						[Milestone markers: 2026, 2027, 2028]											

Finish Date: 31-Dec-27
 Data Date: 01-May-20
 Run Date: 28-Apr-20 16:54
 Page 2 of 2
 COM-001B

	Remaining Level of Effort		Critical Milestones
	Actual Level of Effort		Milestone
	Actual Work		
	Remaining Work		
	Critical Remaining Work		
	Summary Milestones		

College of Marin Measure B Program Schedule
 01-May-20

