



College of Marin: Bolinas Lab

Revised Date: May 28, 2019

Phase / Task	Date / Time Frame	Duration
Project Kickoff	September 24, 2018 – October 31, 2018	6 weeks
Preliminary Design	November 1, 2018 – March 5, 2019 (3 Program meetings and 1 Concept meeting)	4 months
Board Meeting Prep and Review	March 6, 2019 - April 16, 2019	5.5 weeks
Community Outreach Meeting Prep and Meeting	April 17, 2019 – May 1, 2019	2 weeks
Boarding Meeting Prep and Approval	May 2, 2019 - May 14, 2019	1.5 weeks
Planning Package	May 15, 2019 – June 14, 2019	4 weeks
County Planning Review	June 14, 2019 – November 30, 2019	6 months

Perkins Eastman Architects DPC

1904 Franklin Street
Suite 909
Oakland, CA 94612
+1.510.654.2544

PERKINSEASTMAN.COM