



February 1, 2022

Marin Community College District  
Administrative Services  
835 College Ave.  
Kentfield, CA 94904

ATTN: Greg Nelson, Assistant Superintendent / VP for Administrative Services

RE: COLLEGE OF MARIN MEASURE B MASTER PROGRAM SCHEDULE UPDATE  
January 2022

Dear Mr. Nelson,

Enclosed please find copies of the College of Marin Measure B Master Program Schedule Update for January 2022 (Data Date of Feb 1, 2022).

**Documentation includes the following:**

- 1. Schedule Narrative for Schedule Update – January 2022 (Data Date of February 1, 2022)
  - a. Includes summary of changes made to the Schedule since the previous Schedule Update.
- 2. P6 Full Program Schedule Update (PDF Format – Tabloid)
- 3. P6 Hybrid Roll-Up Schedule Update (PDF Format – Tabloid)
- 4. P6 Roll-Up Schedule Update (PDF Format – Tabloid)

**Schedule Overview**

Schedule Run Date:	Feb 9, 2022
Schedule Data Date:	Feb 1, 2022
Previous Master Schedule Update:	December 2021 (Data Date January 1, 2022)

To Include:

- 1. Projects with Activity During Update Period
- 2. Schedule Logic Changes During Update Period
- 3. Future Anticipated Schedule Modifications

**Projects with Activity during Update Period**

**Indian Valley Campus (IVC)**

I51 – Miwok Aquatics and Fitness Center    I49 – Pomo Cluster Building 4

**Kentfield Campus**

K15 – Learning Resources Center    D61 – Bolinas Marine Laboratory

*(Continued on next page)*



**Schedule Logic Changes during the Update Period**

None this update

**Activities Progressed / In Progress**

I3150 – I51 – Miwok Center – Construction (Completed)  
K5743 – K15 – New LRC – Make Ready Construction (In Progress)  
D1100 – D59 – Campus Security – IT Improvements – (In Progress)  
D1110 – D59 – Campus Security – Camera Upgrades – (In Progress)  
D4020 – D61 – Bolinas – Construction Document Development (In Progress)

**Future Anticipated Schedule Progress**

I3500 – I56 – Building 17 – Abatement  
I5100 – I49 – Pomo Cluster Building 4 – Construction  
I5142 – I50 – Building 12 HVAC Upgrade - Demo  
K5750 – K15 – New LRC – Inc 1 Construction  
D4060 – D61 – Bolinas Marine Laboratory – Construction Documents

Best Regards,

Connor McGoldrick  
Project Engineer

Attachments: College of Marin Measure B Master Schedule Dated 2/1/2022  
College of Marin Measure B Hybrid Roll-Up Schedule Dated 2/1/2022  
College of Marin Measure B Rollup Schedule Dated 2/1/2022

CC: Isidro Farias, College of Marin (Electronic)  
Jeff Scogin, AKG (Electronic)  
Genevieve Herreria, AKG (Electronic)  
Mike Chegini, AKG (Electronic)